
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:44 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 303 Date: 11-May-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 610

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Overcast in the AM to sunny in the w/high winds

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- See Chris Havel and Abbas Iranmanesh's diaries for more details regarding ABF and Macalloy's
equipment, labor, and operations for stressing (100% of Pjack) the North W2W Hinge K Macalloy rods.
- Abbas Iranmanesh's diaries for more details regarding Conco's equipment, labor, and operations for
clean-up work for the west deviation saddle grout pad. Also for ABF's equipment, labor, and operations for
the removal of the erection gantries for the W2E west deviation saddle.
- Assisted Chris Havel with monitoring the Hinge K Macalloy rod stressing operation.

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JERRY KUBALAIronworker 1.00 0.00 0.00 1.00

JNM RIGOVERTO GARCIAIronworker 1.00 0.00 0.00 1.00

JNM ROBERTO HERNENDEZIronworker 2.00 0.00 0.00 2.00

APP MARIO MARQUEZIronworker 1.00 0.00 0.00 1.00

APP JOHN CALZASCIAIronworker 1.00 0.00 0.00 1.00

Diary: Dispute

Work description.

The following equipment was used for stressing the W2E west deviation saddle:

//Boltight Pump//
1.) Serial Number = 63622-2222000136 and Type = BT1507

//Boltight Jacks//

Jacks used on the top portion of the W2E west deviation saddle:
1.) RN# = 1511
2.) RN# = 4064

Jacks used on the bottom portion of the W2E west deviation saddle:
1.) RN# = 1517
2.) RN# = 1512

060 E-W2C-WDS.060
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 303 Date: 11-May-2011 Wednesday

The following are the general comments related to the stressing operation:
1.) The final stressing at the W2E west deviation saddle was completed for the remaining 28 anchor rods.
The outermost column of 4 anchor rods in Setup #5 towards the jacking saddle was completed. All the
anchor rods in Setups #6, and 7 were also completed today. ABF ironworkers commenced removing the
erection gantries after the stressing operation with out officially consulting Caltrans Engineers.
2.) The anchor rods were stressed to 100% Pjack at a gauge pressure of 17,250psi. This was done at least
twice on all rods until there was minimal or no movement in the nut to mitigate seating losses.
3.) The ironworkers applied the proper gauge pressure of 17,250psi throughout the stressing operation.
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